



Progress Report Submission for C. J. Taylor

R. S. Schestowitz*
Research Student
Imaging Science and Biomedical Engineering
Stopford Building
University of Manchester
United Kingdom

13th December 2003

Agreed Upon

- **Form 2** will be dealt with during the next meeting.
- **Literature Report** will see some improvements as guided by the quick overlook and suggestions made throughout the meeting.

Progress Made

- Reading of material that is related to the report.

*Contact: sch@danielsorogon.com
Electronic version: <http://www.danielsorogon.com/Webmaster/Research/Progress>

- **Literature Report** modified and extended. The current document is still located at:

http://www.danielsorogon.com/Webmaster/Research/Literature_Report

- MATLAB finally runs locally on the departmental machine. All MATLAB experiments can now be reproduced. Some JPEG files are available under:

<http://www2.cs.man.ac.uk/~schestr0>

- The December issue of each relevant journal was looked at.

Next Stage

- **Form 2** needs to be edited, signed and handed in to Shelagh.
- Agreement on some extensions to be made to the MATLAB code. Work on the code needs to continue, but the direction to follow needs to be at least vaguely defined.
- Discuss implementation issues: C, C++, GTK/GDK, Visual Studio, MATLAB etc.
- Agree on a schedule of meetings for late December and early January.
- Last changes to **Literature Report** will be made before the final submission.